Software Project Management

Khaula Molapo

20240001

Week 7

1.

A resource and cost management plan is used to control the people, tools, and money needed in a project. For an e-commerce mobile application, the project manager must plan the resources carefully so the project can be completed on time and within the budget. The main resources include software developers, designers, testers, and project managers.

The project manager first identifies all the tasks that need to be done. After that, each task is assigned to the correct team member based on their skills. For example, developers will handle coding, designers will create the user interface, and testers will check if the system works properly.

The cost plan includes salaries of team members, software tools, hosting services, and other technical resources. A budget is created at the beginning of the project and the manager tracks spending during the project.

Regular cost reviews help ensure the project does not go over budget. This planning helps the project team use resources effectively and complete the e-commerce application successfully.

2.

Resource leveling is a project management technique used to balance the use of resources in a project. In many projects, some team members may be overloaded with too many tasks while others have very little work. Resource leveling helps solve this problem by adjusting the project schedule.

When resource leveling is used, tasks may be delayed or rescheduled so that resources are used more evenly. This means that no team member is assigned more work than they can handle at the same time.

For example, if one developer is assigned several tasks at once, the project manager may move some tasks to another time or give them to another developer. This prevents stress and reduces mistakes.

Resource leveling helps improve project efficiency and productivity. It ensures that work is distributed fairly and that the team can complete tasks without unnecessary pressure or delays.

3.

A cost tracking sheet in Excel is used to monitor the expenses of a project. It helps project managers keep track of the project budget and understand how money is being spent. In Excel, a simple cost tracking sheet can include columns such as task name, planned cost, actual cost, and difference.

The project manager enters the planned cost for each activity at the beginning of the project. As the project continues, the actual cost is recorded. Excel formulas can then be used to calculate the difference between the planned and actual costs.

This tool helps identify areas where the project may be spending too much money. It also allows the project manager to make adjustments before the budget is exceeded.

Using Excel for cost tracking is simple and effective. It provides clear financial information and helps ensure that the project stays within the planned budget.

4.

A resource allocation plan explains how project resources will be assigned to tasks during a project. The purpose of this plan is to ensure that all tasks have the right people and tools available when needed.

In an IT project such as an e-commerce application, the plan may assign developers to coding tasks, designers to user interface design, and testers to system testing. The project manager schedules these resources according to the project timeline.

This plan helps prevent resource conflicts where two tasks require the same person at the same time. It also ensures that work is distributed fairly among team members.

A clear resource allocation plan improves productivity and helps the team complete the project more efficiently. It also helps managers monitor progress and adjust resources if problems occur during the project.